


September 2025 Charter RDOF Projects Activation Status Update:



Upcoming RDOF Service Activations for Lincoln Co.

OLT (Project Unit)	Activation Date (Estimate)
Units filled or boxed in WHITE	COMPLETED
MF34E (NE corner; Town of Somo area)	09/24/2025*
WS37E (East of Merrill)	09/25/2025
WS35E (North of Merrill)	10/15/2025
MF33E (NE corner; Town of Somo/Wilson area)	10/23/2025
WS32E (Schley area)	10/28/2025
WS38E (South of Gleason)	10/28/2025
MF35E (Town of Tomahawk area)	11/15/2025*
WS39E (North of Merrill; Rock Falls area)	11/25/2025
RH07E (King/Harrison area)	11/28/2025
WS40E (north of Merrill)	12/17/2025
RH293E (SE side of Harrison)	12/17/2025
MF31E (Town of Wilson area)	12/18/2025
RH292E (southern Harrison area)	12/18/2025
RH09E (East-Central Harrison area)	12/22/2025

*Some passings could take additional time to make ready due to aerial work.

Scheduled for completion by end of 2025

For a more detailed, interactive map of the Charter RDOF project, visit the following GIS map link and search for "Lincoln County, WI":

<https://experience.arcgis.com/experience/0b324cabf7b94d9ca34caa9361122d94/>

SEE FOLLOWING PAGE FOR CURRENT PROJECTIONS ON REMAINING OLT UNIT AREAS

LINCOLN COUNTY RDOF PROJECT UNITS ACTIVATION TIMELINE

OLT (Project Unit)	Activation Date
WS22E	1/26/2024
WS02E	2/22/2024
WS01E	5/17/2024
MF07E	11/27/2024
WS21E	2/28/2025
MF38E	5/15/2025
WS08E	6/15/2025
WS25E	6/25/2025
WS28E	7/22/2025
WS36E	7/28/2025
WS13E	9/12/2025
RH05E	9/15/2025
RH06E	9/15/2025
MF34E	9/24/2025
WS37E	9/25/2025
WS35E	10/15/2025
MF33E	10/23/2025
WS32E	10/28/2025
WS38E	10/28/2025
MF35E	11/15/2025
WS39E	11/25/2025
RH07E	11/28/2025
WS40E	12/17/2025
RH293E	12/17/2025
MF31E	12/18/2025

OLT (Project Unit)	Activation Date
RH292E	12/18/2025
RH09E	12/22/2025
MF30E	1/21/2026
RH08E	1/31/2026
WS34E	2/18/2026
WS33E	2/18/2026
RH306E	3/11/2026
MF32E	3/25/2026
RH301E	6/3/2026
MF39E	6/17/2026
RH294E	6/19/2026
RH300E	6/19/2026
RH295E	6/26/2026
MF40E	7/8/2026
MF41E	8/19/2026
RH302E	9/2/2026
RH296E	9/18/2026
MF43E	9/23/2026
RH297E	9/25/2026
RH307E	10/21/2026
RH308E	10/28/2026
RH298E	11/4/2026
RH299E	11/11/2026